ECS Configuration Change ..2quest Page1of 1 Pages

CCR No. 98-0644 Logged Date 5/26/98 Rev. —_ Request Type CCR
Priority Routine [_] Urgent Emergency (] |Affected Release Change Class I
.Title Deliver to customer draft CDRL 609 - Version 2.0 Operations Tools Manual for the ECS Project
Documents Affected Source Nos (RID, NCR, Action ltem, GSFC CCR, efc.) or
Tech Reference
Draft CORL 609 - Version 2.0 Operations Tools Manual for
the ECS Project N / il

RTM Change ] Start New Baseline [_]

Problem

CDRL 609 - Version 2.0 Operations Tools Manual for the ECS Project has been updated for delivery to customer

Proposed Solution

Deliver to customer. Delivered document contains only those tools for Version 2.0 drop 4. Apparently missing sections
exist to provide placeholders for the tools to be included for subsequent drops.

Impact Analysis:

Organizations Affected: BOO [] Contracts [] ECS Chief Eng [X] FOS [] M&O [&
Procurement [] Q0 [A] Rel. Dev [x] Rel. A [] Rel.C [] SCDO Arch. Ty
Science Off [x] Security [] Subcontret [ Sys. Eng Sys Vert []
Acpt
Cost: None [] Smait [] Medium [] Large [
{Not exceeding $100,000} ($100,000 to $500,000) (Over $500.000)
Schedule: None [] Other
Additional LOC Man-Months _
Materials
Originator _Michael Hood 7 &£ % {/24/9)"’
Signature ’ "Dag

Office Development Office Manager

Signature
Disposition Approved E Approved w/Conment O Forward [_] Disapproved [ ]
Comments:
CCB Chairperson / w /‘AZ §// @
Signature / ~ Date
CM010C96 ECS

(7 fer




